COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2013

ESTI MATE SUMVARY 10: 28: 30
CONTI D C19036 ESTI MATE NO. 0013 PROG SPEC YR 2005
PCN: 19036- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 198.0 DAYS TIME ALLON 4/1/2014 FI XED COVPLETI ON DAT!
TW N TUNNELS W DENI NG CONST- PK2 PERCENT TI ME: 51.30 ORI G TIMVE ALLOW 4/1/2014 FI XED COVPLETI ON DAT
PROJECT NO | MD703- 391
TW N TUNNELS W DENI NG CONST- PK2
NAVE OF RQAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEVER/ OBAYASH JV PAY PERI OD ENDI NG 09/ 25/ 2013 DATE TI ME STARTED 03/12/2013
ONE PLAI NVI EW ROAD DATE LET 02/ 26/ 2013 DATE WORK BEGAN  03/12/2013
DATE AWARDED 02/11/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/11/2013 DATE ACCEPTED
PLAI N W 53577 303- 688- 7500 DATE NOTI CE TO PROCEED 03/12/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 48, 255, 148. 35 PARTI Cl PATI NG $  29,729,580.33 $ 3,213, 557. 20
AWARD PRQIECT AMT: $ 44,584, 716. 93 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 61.61% TOTAL EARNI NGS 29, 729, 580. 33 3,213,557. 20
FUNDS AVAI LABLE: $ 18, 525,568.02 STOCKPI LED MATERI ALS 335,912. 20 154, 325. 85
GROSS EARNI NGS 30, 065, 492. 53 3,367, 883.05
TOTAL CLAI VB $ 0.00 RETAI NAGE - 668, 770. 75 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 29, 396, 721. 78 3,367, 883.05
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 29, 396, 721. 78 3,367, 883.05
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 3,367, 883.05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
22, 219. 52000 1. 000 22,219.52
0010 202-00010 *Renoval of Tree 11. 000 11. 000
EACH 0. 000 0. 00
499. 94000 11. 000 5, 499. 34
0015 202-00019 *Renoval of Inlet 10. 000 9. 000
EACH 0. 000 0. 00
611. 04000 9. 000 5, 499. 36
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 124. 02000 0. 000 0. 00
0025 202- 00024 *Renoval of Enbanknment Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
444. 39000 0. 000 0. 00
0030 202- 00026 *Renoval of Slope and Ditch Paving 350. 000 339. 000
SY 0. 000 0. 00
9. 44000 339. 000 3, 200. 16
0035 202-00035 *Renoval of Pipe 1, 020. 000 790. 000
LF 206. 000 3,345. 44
16. 24000 996. 000 16, 175. 04
0040 202-00037 *Renoval of End Section 7.000 4.000
EACH 0. 000 0. 00
222.20000 4.000 888. 80
0045 202-00090 *Renoval of Delineator 223. 000 180. 000
EACH 43. 000 241. 23
5. 61000 223. 000 1, 251. 03
0050 202-00220 *Renoval of Asphalt Mat 24,567. 000 21, 597. 000
SY 0. 000 0. 00
8. 33000 21, 597. 000 179, 903. 01
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 6, 349. 000 2,893. 000
SY 0. 000 0. 00
6. 58000 2,893. 000 19, 035. 94



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 21, 715. 930 16, 432. 930
SF 5,283. 000 10, 407. 51
1. 97000 21, 715. 930 42,780. 38
0065 202-00700 *Renoval of Light Standard 35. 000 12. 000
EACH 0. 000 0. 00
788.11000 12. 000 9, 457. 32
0070 202- 00805 Renoval of Overhead Sign Structure 2. 000 1. 000
EACH 1. 000 5,094.54
5, 094. 54000 2.000 10, 189. 08
0075 202-00810 *Renoval of G ound Sign 42.000 34.000
EACH 0. 000 0. 00
544. 35000 34.000 18, 507. 90
0080 202- 00821 *Renoval of Sign Panel 4.000 0. 000
EACH 3. 000 117. 84
39. 28000 3. 000 117. 84
0085 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
225.18000 0. 000 0. 00
0090 202- 00855 *Removal of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
844. 40000 1. 000 844. 40
0095 202-00895 Renoval of [|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 708. 75000 0. 000 0. 00
0100 202-01000 *Renoval of Fence 2,093. 000 0. 000
LF 0. 000 0. 00
0. 89000 0. 000 0. 00
0105 202-01130 *Renoval of Quardrail Type 3 14, 647. 000 14, 647. 000
LF 0. 000 0. 00
2.56000 14, 647. 000 37,496. 32
0110 202-01170 *Renoval of Quardrail Type 7 239. 000 147. 000
LF 0. 000 0. 00

22.22000 147. 000 3, 266. 34



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202- 01300 *Renoval of End Anchorage 11. 000 11. 000
EACH 0. 000 0. 00
150. 43000 11. 000 1,654.73
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 16, 525. 000 12,677. 000
CY 3, 154. 000 54, 311. 88
17. 22000 15, 831. 000 272, 609. 82
0125 203-01500 *Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
138. 87000 0. 000 0. 00
0130 203-01510 *Backhoe 100. 000 59. 000
HOUR 0. 000 0. 00
138. 87000 59. 000 8,193. 33
0135 203-01520 *Backhoe (Special) 348. 000 29. 000
EACH 0. 000 0. 00
166. 65000 29. 000 4,832. 85
0140 203-01550 *Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
166. 65000 0. 000 0. 00
0145 203-01582 *Truck (Dunp) 244. 000 26. 000
HOUR 0. 000 0. 00
111. 10000 26. 000 2, 888. 60
0150 203-01594 *Conbi nation Loader 60. 000 0. 000
HOUR 0. 000 0. 00
122. 21000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 80. 000 3. 000
HOUR 7.000 1, 555. 40
222.20000 10. 000 2,222.00
0160 203-02330 *Labor er 408. 000 36. 000
HOUR 0. 000 0. 00
46. 61000 36. 000 1,677.96
0165 206- 00000 *Structure Excavation 1, 419. 000 446. 000
CY 0. 000 0. 00
19. 76000 446. 000 8,812. 96



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 206- 00200 *Structure Backfill (dass 2) 767.000 234.000
CY 0. 000 0. 00
13. 33000 234.000 3,119. 22
0175 208-00002 *Erosion Log (12 Inch) 2,700. 000 1, 000. 000
LF 40. 000 259. 60
6. 49000 1, 040. 000 6, 749. 60
0180 208-00015 *Sand Bag 200. 000 0. 000
EACH 0. 000 0. 00
4.51000 0. 000 0. 00
0185 208-00034 *Gravel Bag 6, 600. 000 4,010. 000
LF 120. 000 541. 20
4.51000 4, 130. 000 18, 626. 30
0190 208- 00040 *Check Dam 2.000 0. 000
EACH 0. 000 0. 00
1, 015. 34000 0. 000 0. 00
0195 208- 00045 Concrete Washout Structure 8. 000 5. 000
EACH 1. 000 1, 000. 23
1, 000. 23000 6. 000 6, 001. 38
0200 208-00070 *Vehi cl e Tracki ng Pad 12. 000 1. 000
EACH 0. 000 0. 00
1, 666. 46000 1. 000 1, 666. 46
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 79. 000
HOUR 19. 000 910. 29
47.91000 98. 000 4,695. 18
0210 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
88. 71000 0. 000 0. 00
0215 208-00106 Sweepi ng (Sedi nent Renoval) 260. 000 87. 750
HOUR 18. 000 3,225.42
179. 19000 105. 750 18, 949. 34
0220 208-00107 *Renoval of Trash 80. 000 7.000
HOUR 0. 000 0. 00
44. 44000 7.000 311. 08



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00206 Erosi on Control Supervisor 235. 000 114.000
DAY 10. 000 2, 055. 40
205. 54000 124. 000 25, 486. 96
0230 208-00400  \Mter Control 1. 000 0. 000
LS 0. 000 0. 00
68, 962. 96000 0. 000 0. 00
0235 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
855. 66000 0. 000 0. 00
0240 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 688. 82000 0. 000 0. 00
0245 210- 00750 *Reset Light Standard 10. 000 9. 000
EACH 0. 000 0. 00
3, 748. 01000 9. 000 33,732.09
0250 210-00765 *Reset Lighting Control 1. 000 0. 750
LS 0. 000 0. 00
45, 569. 85000 0. 750 34,177. 39
0255 210- 00805 *Reset Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
16, 009. 94000 1. 000 16, 009. 94
0260 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
645. 37000 0. 000 0. 00
0265 210- 00820 *Reset Variabl e Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
11, 338. 00000 0. 000 0. 00
0270 210-00847 *Reset Travel Tine I|ndicator 1. 000 0. 000
EACH 0. 000 0. 00
844. 40000 0. 000 0. 00
0275 210-02900  *Relay Riprap 1, 315. 000 1, 032. 000
cY 283. 000 11, 003. 04
38. 88000 1, 315. 000 51, 127. 20



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 888. 66000 1. 000 1, 888. 66
0285 212- 00005 *Seedi ng (Native) 0. 000 0. 000
LB 0. 000 0. 00
789. 71000 0. 000 0. 00
0286 212-00006 Seedi ng (Native) Item Replacenent Correction (2) 6. 500 0. 900
ACRE 0. 000 0. 00
789. 71000 0. 900 710. 74
0290 212-00032 *Soi | Condi tioning 6. 500 0. 900
ACRE 0. 000 0. 00
2,820. 39000 0. 900 2,538. 35
0295 213-00004 *Mil ching (Weed Free Straw) 3. 500 0. 000
ACRE 0. 000 0. 00
761.51000 0. 000 0. 00
0300 213-00012 *Spray-on Mul ch Bl anket 6. 500 1. 100
ACRE 0. 000 0. 00
4, 286. 99000 1.100 4,715. 69
0305 213-00061 *Mul ch Tacki fier 910. 000 0. 000
LB 0. 000 0. 00
2.59000 0. 000 0. 00
0310 213-00100 *Soi | Bi nder 3. 000 0. 000
ACRE 0. 000 0. 00
1, 128. 15000 0. 000 0. 00
0315 216-00201 *Soi | Retention Bl anket (Straw Coconut) 6, 000. 000 200. 000
SY 0. 000 0. 00
1. 69000 200. 000 338. 00
0320 217-00020 *Her bi ci de Treat nent 75. 000 75. 000
HOUR 0. 000 0. 00
93. 02000 75. 000 6, 976. 50
0325 304- 06000 *Aggregat e Base Course (C ass 6) 10, 557. 000 6, 570. 500
TON 0. 000 0. 00
15. 83000 6, 570. 500 104, 011. 02



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0326 900- 00006 Added Item (Dol lar)/ Price Reduction Overweight 0. 000 -538. 000
Vehi cl es
DOL 0. 000 0. 00
1. 00000 -538. 000 -538. 00
0330 304- 06008 *Aggregate Base Course (O ass 6) (Special) 320. 000 83. 000
CcY 11. 000 672.10
61. 10000 94. 000 5, 743. 40
0335 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 666. 000 250. 270
TON 192. 010 25, 341. 48
131. 98000 442. 280 58,372.11
0340 403-33821  *Hot Mx Asphalt (Gading S) (100) (PG 58-28) 4, 313. 500 0. 000
TON 0. 000 0. 00
68. 08000 0. 000 0. 00
0341 403-34721 HVA (@ SX) (75) (PG 58-28) Added Item 7, 464. 000 5, 565. 710
TON 342. 000 23, 283. 36
68. 08000 5,907. 710 402, 196. 90
0345 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 8, 201. 000 1, 803. 790
TON 0. 000 0. 00
81. 28000 1, 803. 790 146, 612. 05
0350 411-10255 *Emul sified Asphalt (Sl ow Setting) 5, 525. 000 914. 000
GAL 0. 000 0. 00
4. 40000 914. 000 4,021. 60
0355 412-01250 *Concrete Pavenent (12-1/2 Inch) 143. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
0360 420- 00103 *Geotextile (Erosion Control) (C ass 2) 522. 000 31. 000
SY 33. 000 183. 15
5. 55000 64. 000 355. 20
0365 506-00206 *Riprap (6 Inch) 30. 000 7.000
CcY 9. 000 699. 93
77.77000 16. 000 1, 244. 32
0370 506-00212 *Riprap (12 Inch) 181. 000 109. 000
CcY 0. 000 0. 00
77.77000 109. 000 8, 476. 93



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 39. 300 36. 000
cY 3. 300 3,183.91
964. 82000 39. 300 37,917. 43
0380 601-40300 *Structural Concrete Coating 4, 016. 000 4,016. 000
SY 0. 000 0. 00
10. 49000 4,016. 000 42,127. 84
0385 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 428. 000 6, 035. 000
LB 0. 000 0. 00
1. 24000 6, 035. 000 7,483. 40
0390 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 726. 000 331. 000
LF 0. 000 0. 00
78. 88000 331. 000 26, 109. 28
0395 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 298. 000 1, 198. 000
LF 0. 000 0. 00
116. 65000 1, 198. 000 139, 746. 70
0400 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 360. 94000 1. 000 1, 360. 94
0405 603-50008 *8 Inch Plastic Pipe 256. 000 0. 000
LF 0. 000 0. 00
37. 77000 0. 000 0. 00
0410 604-00505 *Inlet Type D (5 Foot) 9. 000 7.000
EACH 0. 000 0. 00
3, 888. 42000 7.000 27,218.94
0415 604-00510 *Inlet Type D (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
4, 443. 90000 6. 000 26, 663. 40
0420 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 666. 10000 0. 000 0. 00
0425 604-19010 *Inlet Special (10 Foot) 10. 000 8. 000
EACH 1. 000 15, 553. 67

15, 553. 67000 9. 000 139, 983. 03



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 604-30010 *Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 666. 22000 5. 000 18, 331. 10
0435 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 1. 000 4,832.74
4,832. 74000 1. 000 4,832.74
0440 604-39000 *Manhol e Speci al 4. 000 0. 000
EACH 0. 000 0. 00
2, 805. 22000 0. 000 0. 00
0445 604- 39010 *Manhol e Special (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
7,999. 03000 2.000 15, 998. 06
0450 605- 00060 *6 Inch Perforated Pipe Underdrain 335. 000 335. 000
LF 0. 000 0. 00
22.22000 335. 000 7,443.70
0455 605- 83001 *Ceoconposite Drain w thout Pipe 1, 409. 000 1, 336. 500
SY 0. 000 0. 00
13. 33000 1, 336. 500 17, 815. 54
0460 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 9, 564. 000 5, 737. 000
LF 835. 000 18, 278. 15
21.89000 6, 572. 000 143, 861. 08
0465 606- 00365 *Quardrail Type 3 (Special) (Furnish Only) 125. 000 0. 000
LF 0. 000 0. 00
18. 61000 0. 000 0. 00
0470 606-00710 *Quardrail Type 7 (Style CA) 2,525. 000 616. 000
LF 0. 000 0. 00
61. 33000 616. 000 37,779. 28
0475 606-00716  *Quardrail Type 7 (Style CA) (Special) 1, 696. 000 1, 696. 000
LF 0. 000 0. 00
89. 72000 1, 696. 000 152, 165. 12
0480 606-00730 *Guardrail Type 7 (Style CD) 334. 000 334. 000
LF 0. 000 0. 00

65. 02000 334. 000 21,716. 68



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 606-00741  *CQuardrail Type 7 (Style CE) (Special) 1, 396. 000 1, 396. 000
LF 0. 000 0. 00
117. 78000 1, 396. 000 164, 420. 88
0490 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
763. 41000 3. 000 2,290. 23
0495 606-01370 *Transition Type 3G 7.000 1. 000
EACH 2.000 5, 561. 60
2, 780. 80000 3. 000 8, 342. 40
0500 606-01380 *Transition Type 3H 4. 000 2.000
EACH 0. 000 0. 00
2,247.86000 2.000 4,495.72
0505 606- 02005 *End Anchor age (Fl ared) 5. 000 2.000
EACH 2.000 3,970. 64
1, 985. 32000 4. 000 7,941. 28
0510 607-00005 *End Post 2.000 0. 000
EACH 0. 000 0. 00
147. 71000 0. 000 0. 00
0515 607- 00010 *Corner and Line Brace Post 9. 000 0. 000
EACH 0. 000 0. 00
212.53000 0. 000 0. 00
0520 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 2,132. 000 0. 000
LF 0. 000 0. 00
3.11000 0. 000 0. 00
0525 607-11580 *Fence (Tenporary) 1, 935. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0530 607-11581 *Fence (Tenporary) (Special) 542. 000 542. 000
LF 0. 000 0. 00
66. 48000 542. 000 36, 032. 16
0535 607-60116 16 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
377.07000 1. 000 377.07



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 607-60212 *12 Foot Gate Single (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 047. 09000 0. 000 0. 00
0545 609-21021 *Curb and CGutter Type 2 (Section I1-M 1,272.000 1, 245. 000
LF 0. 000 0. 00
18. 97000 1, 245. 000 23,617. 65
0550 609- 23000 *Qutter (Special) 400. 000 346. 000
LF 44. 000 6, 204. 44
141. 01000 390. 000 54, 993. 90
0555 609- 60011 *Curb Type 6 (Section M 4, 444. 000 80. 000
LF 72.000 484. 56
6. 73000 152. 000 1,022.96
0560 612-00001 *Del i neator (Type I) 192. 000 0. 000
EACH 0. 000 0. 00
22. 45000 0. 000 0. 00
0565 612- 00003 *Del ineator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
22. 45000 0. 000 0. 00
0570 612-00010 *Del i neator (Special) 5. 000 0. 000
EACH 0. 000 0. 00
84. 18000 0. 000 0. 00
0575 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0. 00
168. 88000 0. 000 0. 00
0580 612- 00270 *Location Marker (Utility)(Flat Slat) 14. 000 0. 000
EACH 0. 000 0. 00
112. 59000 0. 000 0. 00
0585 613-00100 *1 Inch Electrical Conduit 2,018. 000 2, 018. 000
LF 0. 000 0. 00
11. 82000 2,018. 000 23,852.76
0590 613- 00200 *2 Inch Electrical Conduit 2, 836. 000 0. 000
LF 0. 000 0. 00
10. 13000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 613-00206 *2 Inch Electrical Conduit (Bored) 1, 245. 000 320. 000
LF 120. 000 15, 942. 00
132. 85000 440. 000 58, 454. 00
0600 613-00300 *3 Inch Electrical Conduit 808. 000 808. 000
LF 0. 000 0. 00
14. 64000 808. 000 11, 829. 12
0605 613-00400 *4 Inch Electrical Conduit 550. 000 0. 000
LF 0. 000 0. 00
22.52000 0. 000 0. 00
0610 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 455. 000 1,574. 000
LF 588. 000 9, 602. 04
16. 33000 2,162. 000 35, 305. 46
0615 613- 04200 *2 Inch Electrical Conduit (Liquidtight Flexible Mtal) 90. 000 0. 000
LF 0. 000 0. 00
9. 01000 0. 000 0. 00
0620 613-07017 *Pul | Box (16"x14"x6") 79. 000 0. 000
EACH 0. 000 0. 00
827.52000 0. 000 0. 00
0625 613-07023 *Pul | Box (24"x36"x24") 5. 000 0. 000
EACH 1. 000 1, 023. 42
1, 023. 42000 1. 000 1, 023. 42
0630 613-07025 *Pul | Box (24"x24"x14") 10. 000 0. 000
EACH 0. 000 0. 00
1, 052. 70000 0. 000 0. 00
0635 613-07036 *Pul | Box (36"x24"x8") 2. 000 0. 000
EACH 0. 000 0. 00
2,197. 71000 0. 000 0. 00
0640 613-07060 *Pul | Box (18"x30"x18") Deep 14. 000 0. 000
EACH 4.000 4,143. 24
1, 035. 81000 4. 000 4,143. 24
0645 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
270, 210. 37000 0. 000 0. 00
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PCN: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 613-32400 *Light Standard Steel (40 Foot) 11. 000 1. 000
EACH 0. 000 0. 00
6, 349. 94000 1. 000 6, 349. 94
0655 613- 32405 *Light Standard Steel (40 Foot)(2 Arm) (2 ARM 14. 000 4.000
EACH 0. 000 0. 00
7, 094. 15000 4.000 28, 376. 60
0660 613- 34300 *Light Standard Metal (30 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 265. 50000 5. 000 31, 327. 50
0665 613-40010 *Li ght Standard Foundati on 34. 000 20. 000
EACH 0. 000 0. 00
2, 814. 69000 20. 000 56, 293. 80
0670 613-50100 *Li ghting Control Center 3. 000 1. 000
EACH 0. 000 0. 00
14, 958. 40000 1. 000 14, 958. 40
0675 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
1, 930. 88000 0. 000 0.00
0680 613-75150 *Luminaire Metal Halide (150 Watt) 5. 000 0. 000
EACH 0. 000 0. 00
546. 05000 0. 000 0.00
0685 614-00011 *Sign Panel (dass I) 253. 000 0. 000
SF 0. 000 0. 00
17. 96000 0. 000 0.00
0690 614-00012 *Sign Panel (Oass I1) 413. 000 0. 000
SF 0. 000 0. 00
21. 33000 0. 000 0.00
0695 614-00013 *Sign Panel (Oass Il11) 1, 400. 000 0. 000
SF 483. 000 11, 925. 27
24. 69000 483. 000 11, 925. 27
0700 614-00041 *Si gn Post (Special) 8. 000 0. 000
EACH 0. 000 0.00
1, 346. 84000 0. 000 0.00
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PCN: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0705 614-00612 *Steel Sign Post (W6x12) 26. 000 0. 000
LF 0. 000 0.00
50. 51000 0. 000 0.00
0710 614-00615 *Steel Sign Post (W 6x15) 32. 000 0. 000
LF 0. 000 0. 00
56. 12000 0. 000 0. 00
0715 614-01022 *Steel Sign Post (W 10x22) 89. 000 0. 000
LF 0. 000 0.00
72.95000 0. 000 0. 00
0720 614-01026 *Steel Sign Post (W 10x26) 41. 000 0. 000
LF 0. 000 0.00
89. 79000 0. 000 0. 00
0725 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 6. 000
Sl i pbase
EACH 0. 000 0.00
448. 95000 6. 000 2,693.70
0730 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 90. 000 0. 000
LF 0. 000 0. 00
37. 04000 0. 000 0. 00
0735 614- 03001 *Concrete Footing (Type 1) 2.000 2.000
EACH 0. 000 0.00
2,469. 22000 2.000 4,938. 44
0740 614- 03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0.00
2, 581. 46000 2.000 5,162. 92
0745 614- 03005 *Concrete Footing (Type 5) 4.000 2.000
EACH 0. 000 0.00
4,713. 96000 2.000 9, 427.92
0750 614- 03006 *Concrete Footing (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
5, 275. 15000 0. 000 0. 00
0755 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
53, 253. 24000 0. 000 0. 00
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PCN: 19036- Bl D ESTI MATE RUN
PRQJECT: 1 M703- 391 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 MATERI AL ALLOMNCE Anchor Bolts 0.031
EACH 0. 000 0. 00
53, 253. 24000 0.031 1, 650. 85
0760 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 1. 000 0. 000
EACH 1. 000 74,901. 09
74, 901. 09000 1. 000 74,901. 09
0760 MATERI AL ALLOMNCE Anchor Bolts 0. 022
EACH -0.022 -1, 662. 50
74, 901. 09000 0. 000 0. 00
0765 614-72830 *Communi cati ons Cabi net 4.000 0. 000
EACH 0. 000 0. 00
21, 228. 40000 0. 000 0. 00
0770 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
12, 330. 60000 0. 000 0. 00
0775 614-80391  *Rumble Strip (Ginding)(Asphalt) 13, 151. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
0780 614-80392 *Runbl e Strip (G&inding)(Concrete) 3,317. 000 0. 000
LF 0. 000 0. 00
0. 82000 0. 000 0. 00
0785 614-85005 I npact Attenuator (Sand Barrel Array) 2.000 0. 000
EACH 0. 000 0. 00
5, 471. 56000 0. 000 0. 00
0790 614-86007 *Serial to IP Converter 1. 000 0. 000
EACH 0. 000 0. 00
3, 197. 49000 0. 000 0. 00
0795 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
846. 66000 0. 000 0. 00
0800 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 5, 135. 000 0. 000
LF 1, 470. 000 4,557.00

3. 10000 1, 470. 000 4,557.00
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PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 614-87015 *Buf fer Tube Fan Qut Kit 4. 000 0. 000
EACH 0. 000 0. 00
236. 44000 0. 000 0. 00
0810 614-87100 *Automatic Traffic Recording Station 1. 000 0. 000
EACH 1. 000 14, 585. 73
14, 585. 73000 1. 000 14, 585. 73
0815 614-87320 *Closed Gircuit Television 2.000 0. 000
EACH 0. 000 0. 00
6, 197. 95000 0. 000 0. 00
0820 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4,503. 51000 0. 000 0. 00
0825 614-87661 *Vi deo Encoder 1. 000 0. 000
EACH 0. 000 0. 00
3, 745. 80000 0. 000 0. 00
0830 614-87690 *Et hernet Switch 4. 000 0. 000
EACH 0. 000 0. 00
9, 367. 29000 0. 000 0. 00
0835 615- 00050 *Enbanknent Protector Type 5 9. 000 2.000
EACH 2.000 2,110. 86
1, 055. 43000 4. 000 4,221.72
0840 621-00450 *Det our Pavenent 569. 000 0. 000
SY 0. 000 0. 00
48. 62000 0. 000 0. 00
0845 622-00270 Bol | ard 8. 000 0. 000
EACH 0. 000 0. 00
762. 36000 0. 000 0. 00
0850 623-05048 *6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
4,832. 74000 0. 000 0. 00
0855 623-06901 *Val ve Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
488. 83000 0. 000 0. 00
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PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0860 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 050 7,495.21
149, 904. 26000 0. 550 82, 447. 34
0865 625-00001 *Construction Surveying (Hourly) 50. 000 6. 500
HOUR 0. 000 0. 00
136. 79000 6. 500 889. 14
0870 626-00100 *Mobi | i zati on (without Autopay) 1. 000 0. 700
LS 0. 050 142,789. 71
2, 855, 794. 25000 0. 750 2,141, 845. 69
0875 626- 01000 Public Information Services 1. 000 0. 650
LS 0. 050 5,745. 14
114, 902. 70000 0. 700 80, 431. 89
0880 627-00001 Paverent Mar ki ng Pai nt 444. 000 285. 900
GAL 61. 000 1, 668. 96
27. 36000 346. 900 9,491.18
0885 627-00005 *Epoxy Pavenent Mar ki ng 124. 000 78. 800
GAL 0. 000 0. 00
107. 24000 78. 800 8,450.51
0890 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 736. 000 0. 000
SF 0. 000 0. 00
21.89000 0. 000 0. 00
0895 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 4, 880. 000 0. 000
SF 0. 000 0. 00
12. 04000 0. 000 0. 00
0900 630-00000  *Fl aggi ng 7, 000. 000 919. 750
HOUR 15. 500 347.98
22.45000 935. 250 20, 996. 36
0905 630- 00003 *Uni formed Traffic Control 5, 000. 000 2,417. 250
HOUR 342.500 26, 910. 23
78.57000 2,759. 750 216, 833. 56
0910 630- 00007 *Traffic Control Inspection 35. 000 29. 000
DAY 6. 000 1,178. 46

196. 41000 35. 000 6,874.35
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PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0915 630-00012 *Traffic Control Managenent 300. 000 154. 000
DAY 33. 000 26, 482. 50
802. 50000 187. 000 150, 067. 50
0920 630- 80001 *Fl ashi ng Beacon (Portabl e) 17. 000 3. 500
EACH 0. 000 0. 00
448. 95000 3.500 1,571.33
0925 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
168. 36000 0. 000 0. 00
0930 630-80341 *Construction Traffic Sign (Panel Size A) 126. 000 32.500
EACH 1. 000 33.67
33. 67000 33.500 1,127.95
0935 630-80342 *Construction Traffic Sign (Panel Size B) 121. 000 36. 500
EACH 0. 000 0. 00
33. 67000 36. 500 1, 228. 96
0940 630-80343 *Construction Traffic Sign (Panel Size C 61. 000 15. 500
EACH 0. 000 0. 00
33. 67000 15. 500 521. 89
0945 630- 80344 *Construction Traffic Sign (Special) 1, 752. 000 685. 500
SF 0. 000 0. 00
16. 84000 685. 500 11, 543. 82
0950 630- 80355 *Portabl e Message Sign Panel 18. 000 2.500
EACH 0. 000 0. 00
4, 489. 48000 2.500 11, 223. 70
0955 630- 80360 *Drum Channel i zi ng Devi ce 201. 000 100. 500
EACH 0. 000 0. 00
33. 67000 100. 500 3,383.84
0960 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
33. 67000 0. 000 0. 00
0965 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
6, 173. 04000 1. 000 6,173. 04
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PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0970 630-80369 *Portabl e Variable Speed Limt Sign 7.000 3. 500
EACH 0. 000 0. 00
6, 173. 04000 3.500 21, 605. 64
0975 630-80370 Concrete Barrier (Tenporary) 30, 272. 000 13, 479. 000
LF 0. 000 0. 00
23. 70000 13, 479. 000 319, 452. 30
0980 630- 80380 *Traffic Cone 200. 000 50. 000
EACH 0. 000 0. 00
5. 61000 50. 000 280. 50
0985 630- 80384 *Tubul ar Mar ker 170. 000 80. 000
EACH 0. 000 0. 00
33. 67000 80. 000 2,693. 60
0990 630- 80415 *Advanced Warni ng Fl ashing or Sequenci ng Panel (C Type) 2. 000 0. 000
DAY 0. 000 0. 00
1, 683. 56000 0. 000 0. 00
0991 630- 80358 Fl ash Arrow Panel (C Ty) Added Item Advanced Warning 2. 000 1. 000
Fl ashi ng or Sequenci ng Panel (C
EACH 0. 000 0. 00
1, 683. 56000 1. 000 1, 683. 56
0995 630- 85010 *] npact Attenuator (Tenporary) 11. 000 5. 500
EACH 0. 000 0. 00
6, 056. 76000 5.500 33,312.18
1000 630-85041 *Mobi | e Attenuator 300. 000 243. 000
DAY 42. 000 22,862.70
544. 35000 285. 000 155, 139. 75
1005 700- 70010 F/ A M nor Contract Revisions 1, 120, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1020 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70014 F/ A Incentive 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 91. 240
FA 8.510 8.51
1. 00000 99. 750 99. 75
1035 700- 70018 F/ A Roadway Snoot hness | ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 30, 159. 310
FA 0. 000 0. 00
1. 00000 30, 159. 310 30, 159. 31
1045 700-70023 F/ A On- The-Job Trai nee 15, 360. 000 3, 447. 000
F A 0. 000 0. 00
1. 00000 3, 447. 000 3,447.00
1050 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70034 F/ A OC P 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700-70035 F/ A OC P 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700- 70072 F/ A Obtai n Power from Xcel Energy 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700-70100 F/ A Rel ocate UWilities 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1075 700- 70589 F/ A Environnental Health & Safety Management 50, 000. 000 21, 240. 620
FA 0. 000 0. 00
1. 00000 21, 240. 620 21, 240. 62
1080 700-71001 CMEC Shared Rist Contig. Pool 1, 100, 000. 000 668, 564. 490
FA 342, 500. 800 342, 500. 80
1. 00000 1, 011, 065. 290 1, 011, 065. 29
1085 700-70081 F/ A Provi de Vouchers 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 613-13000 *Lumi nai re (LED) 51. 000 0. 000
EACH 3. 000 5, 336. 64
1, 778. 88000 3. 000 5, 336. 64
1210 MATERI AL ALLOMANCE Lum naire (LED) 0. 000
EACH 43. 000 43, 860. 00
1, 020. 00000 43. 000 43, 860. 00
CAT 0200 CURRENT AMI $ 14,557,876.81 % 966, 667.41$ 7,630, 085. 23
CAT NO0300 Retaining Walls and Structurs
1090 202-00400 Renoval of Bridge 1. 000 0. 200
EACH 0. 000 0. 00
257, 662. 83000 0. 200 51, 532.57
1095 203-00400 Rock Excavation 244.000 0. 000
CY 0. 000 0. 00
222.20000 0. 000 0. 00
1100 206- 00065 *Structure Backfill (FlowFill) 18. 000 0. 000
CY 0. 000 0. 00
144. 43000 0. 000 0. 00
1105 206-00100 *Structure Backfill (dass 1) 24, 625. 000 22,727.000
cY 325. 000 6, 500. 00
20. 00000 23, 052. 000 461, 040. 00
1110 206-00200 *Structure Backfill (dass 2) 279. 000 224.000
CY 0. 000 0. 00
13. 33000 224.000 2,985.92
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PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0O300 Retaining Walls and Structurs

1115 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
40, 645. 82000 0. 000 0. 00
1120 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
162, 339. 46000 0. 000 0. 00
1125 503-00042 *Drilled Caisson (42 |Inch) 18. 000 15. 000
LF 0. 000 0. 00
1, 237. 28000 15. 000 18, 559. 20
1130 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0. 00
1, 245. 36000 0. 000 0. 00
1135 503-00054 *Drilled Caisson (54 Inch) 46. 000 41. 000
LF 0. 000 0. 00
1, 396. 29000 41. 000 57, 247. 89
1140 504-06310 *Gound Nail (10 Foot) 38. 000 38. 000
EACH 0. 000 0. 00
645. 64000 38. 000 24,534. 32
1145 504-06315 *Gound Nail (15 Foot) 77.000 77.000
EACH 0. 000 0. 00
579. 99000 77.000 44, 659. 23
1150 507- 00000 *Concrete Slope and Ditch Paving 28. 500 4. 500
cY 24.000 10, 665. 36
44439000 28.500 12, 665. 12
1155 514-00200 *Pedestrian Railing (Steel) 452. 000 0. 000
LF 0. 000 0. 00
122. 21000 0. 000 0. 00
1160 515-00400 *Concrete Seal er 1, 460. 000 0. 000
SY 0. 000 0. 00
13. 64000 0. 000 0. 00
1165 601-01000 *Concrete Cass B 212. 000 71. 000
CY 0. 000 0. 00

472.16000 71. 000 33, 523. 36
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PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0O300 Retaining Walls and Structurs
1170 601- 03050 *Concrete Cass D (Vall) 3, 074. 000 2,919.700
CY 0. 000 0. 00
577. 75000 2,919. 700 1, 686, 856. 68
1175 601- 06150 Concrete (Patching) 45. 000 0. 000
SF 0. 000 0. 00
190. 03000 0. 000 0. 00
1180 601- 25750 Modi fications to Existing Bridge 1. 000 0. 000
LS 0. 000 0. 00
9, 405. 56000 0. 000 0. 00
1185 601- 40300 *Structural Concrete Coating 4, 264. 000 1, 899. 000
SY 450. 000 4,720. 50
10. 49000 2, 349. 000 24,641.01
1190 602-00000 *Rei nforcing Steel 505, 358. 000 490, 253. 000
LB 0. 000 0. 00
1. 00000 490, 253. 000 490, 253. 00
1195 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 587. 000 16, 145. 000
LB 0. 000 0. 00
1. 24000 16, 145. 000 20, 019. 80
1200 605- 83002 Geoconposite Drain with Pipe 1, 130. 000 0. 000
SY 0. 000 0. 00
14. 44000 0. 000 0. 00
1205 606-11030  *Bridge Rail Type 10M 2,513. 000 1, 474. 000
LF 600. 000 85, 566. 00
142. 61000 2,074.000 295,773. 14
1215 641-10000 *Shotcrete 245. 000 245. 000
SY 0. 000 0. 00
246. 22000 245. 000 60, 323. 90
1216 900- 00006 Added Item (Dol lar)/ Price Adjustment Shotcrete 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 4,190, 522.25$ 107,451.86 $ 3, 284, 615. 14
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PRQIECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 Portals
0327 900- 00006 Added Item (Dol lar)/ Price Reduction Aggregate Base 0. 000 - 606. 350
Cour se Specification
DOL 0. 000 0. 00
1. 00000 -606. 350 -606. 35
1220 202- 00500 Renoval of Portions of Present Structure 2.000 2. 000
EACH 0. 000 0. 00
111, 170. 88000 2.000 222,341.76
1225 206- 00000 *Structure Excavation 28, 278. 000 27, 543. 000
CY 0. 000 0. 00
19. 76000 27,543. 000 544, 249. 68
1230 206- 00200 *Structure Backfill (dass 2) 283. 000 0. 000
CY 0. 000 0. 00
13. 33000 0. 000 0. 00
1235 210- 04028 *Modi fications to Existing Portals 2. 000 2. 000
EACH 0. 000 0. 00
11, 646. 42000 2.000 23,292.84
1240 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 14. 000 14. 000
G out ed
EACH 0. 000 0. 00
799. 43000 14. 000 11, 192. 02
1245 304- 09014 *Aggregat e Base Course (Special) 606. 000 0. 000
TON 0. 000 0. 00
32.22000 0. 000 0. 00
1250 309- 10600 *Lean Concrete Base (6 Inch) 895. 000 213. 000
SY 0. 000 0. 00
45. 29000 213. 000 9, 646. 77
1255 412-01250 *Concrete Pavenent (12-1/2 Inch) 983. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
1260 601-03050 *Concrete Cass D (Vall) 110. 000 0. 000
CY 0. 000 0. 00
577. 75000 0. 000 0. 00
1265 601-40300 *Structural Concrete Coating 240. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 Portals
1270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 242, 420. 000 0. 000
LB 0. 000 0. 00
1. 24000 0. 000 0. 00
1275 606- 00731 *Quardrail Type 7 (Style CD) (Special) 380. 000 0. 000
LF 0. 000 0. 00
82. 70000 0. 000 0. 00
1280 613-01200 *2 Inch BElectrical Conduit (Plastic) 380. 000 0. 000
LF 0. 000 0. 00
16. 33000 0. 000 0. 00
1285 613-01300 *3 Inch BElectrical Conduit (Plastic) 380. 000 0. 000
LF 0. 000 0. 00
9. 18000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1,370, 050.44 $ 0.00% 810, 116. 72
CAT NO0302 Tunnel
1290 202-00035 *Renoval of Pipe 750. 000 0. 000
LF 0. 000 0. 00
16. 24000 0. 000 0. 00
1295 202- 00440 *Removal of Existing Tunnel Liner Tunnel Liner 635. 000 635. 000
LF 0. 000 0. 00
1, 794. 16000 635. 000 1, 139, 291. 60
1300 202-00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0. 00
28, 146. 92000 1. 000 28, 146. 92
1305 206- 00000 *Structure Excavation 3, 100. 000 3, 100. 000
CY 0. 000 0. 00
19. 76000 3, 100. 000 61, 256. 00
1310 209- 00300 Water Treat Processing (Tunnel) 2, 000. 000 183. 000
MGAL 37.000 1, 380. 84
37.32000 220. 000 8, 210. 40
1315 211-00007 M ne Strap 213. 000 213. 000
EACH 0. 000 0. 00
267. 87000 213. 000 57, 056. 31



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0302 Tunnel
1320 211-00010 *Rock Excavation (O ass A) 903. 000 890. 100
CY 0. 000 0. 00
307. 60000 890. 100 273,794.76
1325 211-00011 *Rock Excavation (O ass B) 10, 591. 800 10, 591. 800
CY 0. 000 0. 00
185. 27000 10, 591. 800 1,962, 342. 79
1330 211-00012 *Rock Excavation (O ass C) 1, 948. 000 1, 826. 300
CY 0. 000 0. 00
208. 53000 1, 826. 300 380, 838. 34
1335 211-00013 *Rock Excavation (O ass D) 1, 848. 700 1, 848. 700
CY 0. 000 0. 00
241. 39000 1, 848. 700 446, 257. 69
1340 211-00014 *Rock Excavation (C ass E) 1, 585. 000 528. 200
CY 0. 000 0. 00
368. 65000 528. 200 194, 720. 93
1345 211-00015 *Rock Excavation (O ass F) 3, 936. 000 3, 936. 000
CY 0. 000 0. 00
125. 22000 3, 936. 000 492, 865. 92
1350 211-00980 Spile #9 x 14 Foot, Gade 60 G outed 270. 000 134. 000
EACH 0. 000 0. 00
473. 13000 134. 000 63, 399. 42
1355 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 60. 000 60. 000
EACH 0. 000 0. 00
755. 45000 60. 000 45, 327. 00
1360 211-00982 Arch #9 x 16 Foot, Grade 75 Dowel, Resin G outed 2,125. 000 1, 953. 000
EACH 0. 000 0. 00
425. 90000 1, 953. 000 831, 782. 70
1365 211-00983 Sidewal | #9 x 12 Foot, Grade 75 Dowel, Resin G outed 226. 000 226. 000
EACH 0. 000 0. 00
336. 94000 226. 000 76, 148. 44
1370 211-00984 Sidewal | #9 x 16 Foot, Grade 75 Dowel, Resin G outed 48. 000 33. 000
EACH 0. 000 0. 00
448. 72000 33. 000 14, 807. 76
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PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1375 211-00985 Suppl enental Rock Rei nforcenent (Dowel s) 2,572. 000 2,572.000
LF 0. 000 0. 00
27.93000 2,572.000 71, 835. 96
1380 211-00986 Suppl emrent al Support #9 x 14 Foot, Grade 75 Spile 1, 400. 000 372.000
G out ed
LF 0. 000 0. 00
32.52000 372. 000 12, 097. 44
1385 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 107. 000 107. 000
G outed
EACH 0. 000 0. 00
799. 43000 107. 000 85,539. 01
1390 211-00988 Portal Protection Canopy (Furnish and Install) 2. 000 2. 000
EACH 0. 000 0. 00
249, 526. 40000 2.000 499, 052. 80
1391 900- 00014 Added Item (Lunp Sun)/ East Portal Protection Canopy 1. 000 1.000
Modi fi cations
LS 0. 000 0. 00
45, 220. 33000 1. 000 45, 220. 33
1395 211-01190 Optical Survey Targets 64. 000 26. 000
EACH 0. 000 0. 00
521. 79000 26. 000 13, 566. 54
1400 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
35, 208. 29000 0. 000 0. 00
1405 304- 09014 *Aggregat e Base Course (Special) 2, 310. 000 0. 000
TON 0. 000 0. 00
32.22000 0. 000 0. 00
1410 309- 10600 *Lean Concrete Base (6 Inch) 3, 457. 000 3, 351. 000
SY 0. 000 0. 00
45. 29000 3, 351. 000 151, 766. 79
1415 412-00600 *Concrete Pavenent (6 |nch) 46. 000 26. 000
SY 0. 000 0. 00
55. 55000 26. 000 1, 444. 30
1420 412-01250 *Concrete Pavenent (12-1/2 Inch) 3, 740. 000 0. 000
SY 0. 000 0. 00
84. 26000 0. 000 0. 00
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PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0302 Tunnel
1425 420- 00000 Ceonenbr ane 193. 000 193. 000
SY 0. 000 0. 00
12. 77000 193. 000 2,464.61
1430 509-20000 MC 12 x 50 Steel Sets (Install Only) 2,173.000 1, 526. 000
LF 0. 000 0. 00
105. 78000 1, 526. 000 161, 420. 28
1435 509-20001 Steel Sets (Install Only) 11. 000 9. 000
EACH 0. 000 0. 00
9, 779. 72000 9. 000 88, 017. 48
1440 601- 13000 Final Lining Concrete (Portals) 1, 074. 000 0. 000
CY 0. 000 0. 00
1, 221. 56000 0. 000 0. 00
1445 601- 13001 *Structural Concrete Stain (Special) 1, 155. 000 0. 000
SY 0. 000 0. 00
25.19000 0. 000 0. 00
1450 601- 13002 Fi nal Lining Concrete Footing 460. 000 432. 800
CY 0. 000 0. 00
522. 02000 432. 800 225, 930. 26
1455 601- 13003 Final Lining Concrete Walls and Arch 5,212. 000 328. 300
cY 1, 969. 920 1, 235, 868. 71
627. 37000 2,298. 220 1, 441, 834. 28
1460 601-40300 *Structural Concrete Coating 1, 552. 000 0. 000
SY 0. 000 0. 00
10. 49000 0. 000 0. 00
1465 602-00026  *Reinforcing Steel (Final Lining)(Footing)(Epoxy 68, 098. 000 64, 076. 400
Coat ed)
LB 0. 000 0. 00
1. 41000 64, 076. 400 90, 347.72
1470 602- 00027 *Reinforcing Steel (Final Lining)(Walls and Arch) 387, 711. 000 44, 532. 000
LB 111, 330. 000 189, 261. 00
1. 70000 155, 862. 000 264, 965. 40
1475 602- 00028 *Reinforcing Steel (Final Lining)(Wlls)(Epoxy Coated) 368, 993. 000 42, 542. 000
LB 106, 356. 000 194, 631. 48
1. 83000 148, 898. 000 272,483. 34
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PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1480 602-00210 Wl ded Wre Fabric 4, 651. 000 4, 370. 700
SY 0. 000 0. 00
86. 01000 4,370. 700 375,923.91
1485 603-61108 *8 Inch Flexible Pipe 150. 000 0. 000
LF 0. 000 0. 00
44. 44000 0. 000 0. 00
1490 605- 00061 *6 Inch Perforated Pipe Underdrain (Special) 775. 000 0. 000
LF 0. 000 0. 00
48. 07000 0. 000 0. 00
1495 605- 83501 Geoconpostie Drain (Tunnel) 2, 406. 000 863. 800
Sy 591. 100 32,362.73
54. 75000 1, 454. 900 79, 655. 77
1500 605-83505 Formation Drain 1, 270. 000 1,270. 000
LF 0. 000 0. 00
15. 72000 1, 270. 000 19, 964. 40
1505 606- 00731 *Quardrail Type 7 (Style CD) (Special) 1, 270. 000 0. 000
LF 0. 000 0. 00
82. 70000 0. 000 0. 00
1510 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 270. 000 0. 000
LF 0. 000 0. 00
16. 33000 0. 000 0. 00
1515 613- 01300 *3 Inch Electrical Conduit (Plastic) 1, 270. 000 0. 000
LF 0. 000 0. 00
9. 18000 0. 000 0. 00
1520 613-13100 *Lumi nare Mounting Support System 1. 000 0. 000
LS 0. 000 0. 00
313, 976. 56000 0. 000 0. 00
1525 613-13101 *Lumi nare (LED) (Tunnel) (133 W 34. 000 0. 000
EACH 0. 000 0. 00
4,728. 68000 0. 000 0. 00
1525 MATERI AL ALLOMANCE Li m naire (LED)(Tunnel) (133W 34. 000
EACH 0. 000 0. 00
2,376. 82000 34. 000 80, 811. 88
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PON: 19036- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: 1 MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1530 613-13102  *Luminare (LED) (Tunnel) (133 W (Furnish Only) 2.000 1. 000
EACH 0. 000 0. 00
3, 754. 80000 1. 000 3, 754. 80
1535 613-13103 *Lumi nare (LED) (Tunnel) (265 W 354. 000 0. 000
EACH 0. 000 0. 00
4,717. 42000 0. 000 0. 00
1535 MATERI AL ALLOMANCE Li m nai r e( LED) ( Tunnel ) (265W 41. 000
EACH -41. 000 -97,449.54
2,376. 82000 0. 000 0. 00
1535 MATERI AL ALLOMANCE Lumi naire (LED) 0. 000
EACH 73. 000 209, 577. 89
2,870. 93000 73. 000 209, 577. 89
1540 613-13104  *Luminare (LED) (Tunnel) (265 W (Furnish Only) 2.000 1. 000
EACH 0. 000 0. 00
3, 754. 80000 1. 000 3, 754. 80
1545 613-50325 *Tunnel Lighting Control System 1. 000 0. 000
LS 0. 000 0. 00
16, 888. 15000 0. 000 0. 00
1550 625- 00002 Construction Survey (Tunnel) 1. 000 0. 700
LS 0. 050 16, 306. 89
326, 137. 77000 0. 750 244, 603. 33
1555 625- 00200 Vi bration Mnitoring (Tunnel) 1. 000 1. 000
LS 0. 000 0. 00
49, 961. 88000 1. 000 49, 961. 88
1560 626- 00200 *Mobi i zation (Tunnel ) (Wthout Autopay) 1. 000 0.700
LS 0. 050 455, 095. 46
9, 101, 909. 26000 0. 750 6, 826, 431. 95
1565 641-11000 Shotcrete (O ass A) 144. 800 144. 800
CY 0. 000 0. 00
637. 87000 144. 800 92, 363. 58
1566 900- 00006 Added Item (Dollar)/ Price Reduction Shotcrete (O ass 0. 000 -510. 300
A
) DOL 0. 000 0. 00
1. 00000 -510. 300 -510. 30
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PCN: 19036- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD703- 391 ESTI MATE NO 0013 10: 28: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302  Tunnel
1570 641-11001 Shotcrete (O ass B) 236. 050 236. 050
CcY 0. 000 0. 00
777.04000 236. 050 183, 420. 29
1575 641-11002 Shotcrete (dass Q) 394. 500 285. 600
CcY 0. 000 0. 00
792. 55000 285. 600 226, 352. 28
1580 641-11003 Shotcrete (dass D) 0. 000 0. 000
CcY 0. 000 0. 00
931. 38000 0. 000 0. 00
1585 641-11004 Shotcrete (Portal Brow) (8 Inch) 46. 600 46. 600
CcY 0. 000 0. 00
804. 66000 46. 600 37,497. 16
1590 641-11005 Shot crete (Snoot hi ng) (Geoconposite Drains) 398. 400 377.700
cY 20.700 12, 870. 23
621. 75000 398. 400 247,705. 20
1595 641-11006 Shot crete (Snoot hi ng) (Suppl enent al ) 117. 350 41. 700
cY 75. 650 43, 858. 09
579. 75000 117.350 68, 033. 66
CAT 0302 CURRENT AMTI  $28,049,571.10% 2,293, 763. 78 $18, 253, 536. 01
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1600 620- 00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
78, 003. 13000 1. 000 78, 003. 13
1605 620- 00020 Sanitary Facility 6. 000 6. 000
EACH 0. 000 0. 00
1, 520. 77000 6. 000 9, 124. 62
CAT 0400 CURRENT AMI  $ 87,127.75$ 0.00$ 87,127.75

PRQJIECT TOTAL CURRENT AMI $ 48, 255, 148.35$ 3, 367, 883. 05 $30, 065, 480. 85



